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186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

November 14, 2005

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency .

2890 Woodbridge Avenue, Bidg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 21

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 21 covering the period from October 1, 2005 through October 31, 2005.

Very truly yours,

de maximis, inc.

William J. Lee

cc.  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
A. Saling, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont
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Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

¢ A meeting was held on October 12, 2005 , coordinated by NJDEP and attended by
NJDEP, EPA, City of Newark, and the Participating Parties.

e Final drafting of the Remedial Action Selection Report and the Focused Risk
Assessment continued this period.

o Work plans to proceed with additional investigation activities requested by NJDEP
are being prepared for address perimeter soil sampling, groundwater modeling, and
storm sewer mapping.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

None.

Completed Deliverables Since the Previous Report:

None.

Actions Planned Prior to Submittal of Final Completion Report:

e Prepare documentation of all site disposal activities.
e Continue Monthly Progress Reporting.

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 100%
Post-Removal Site Control Plan - 0%

Final Report - 0%

Delays Encountered or Anticipated:
None currently identified.
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